COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2021

ESTI MATE SUMVARY 11: 37: 12
CONTI D: C22402 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 22402- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TIME ALLOW 70 WORK DAYS
|-25 SB BOTTLENECK |-76 TO | -7 PERCENT TIME:  95.71 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO FSA0253- 262
I-25 SB BOTTLENECK |-76 TO I -70
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS DENVER
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 03/09/2020
5670 FRANKLI N STREET DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 09/ 2020
DATE AWARDED 01/ 23/ 2020 DATE TI ME STOPPED 12/23/2020
DATE CONTRACT EXECUTED 02/11/2020 DATE ACCEPTED 12/ 23/ 2020
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 03/09/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 343, 889. 45 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PRQJECT AM: $ 1, 356, 000. 00 NON- PARTI Cl PATI NG 1, 341, 389. 45 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 343, 889. 45 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 343, 889. 45 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 20, 340. 00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 343, 889. 45 20, 340. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 343, 889. 45 20, 340. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 20, 340. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO 0007 11:37: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00026 Renoval of Slope and Ditch Paving 401. 300 401. 300
SY 0. 000 0. 00
25. 00000 401. 300 10, 032. 50
0015 202- 00047 * Renoval of Electrical Equipnment 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0020 202-00210 *Renoval of Concrete Pavement 20. 000 20. 000
5% 0. 000 0. 00
85. 00000 20. 000 1, 700. 00
0025 202-00220  *Renpval of Asphalt Mat 955. 500 955. 500
Sy 0. 000 0. 00
15. 00000 955. 500 14, 332. 50
0030 202-00250 *Renpval of Pavenent Marking 5, 809. 000 5, 809. 000
SF 0. 000 0. 00
1. 60000 5, 809. 000 9,294. 40
0035 202-00810 *Rerpval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
155. 00000 2.000 310. 00
0040 202-00821 *Rermoval of Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
510. 00000 6. 000 3, 060. 00
0045 202-04010 *Clean Inlet 6. 000 6. 000
EACH 0. 000 0. 00
205. 00000 6. 000 1, 230. 00
0050 203-00010  Uncl assified Excavation (Conplete In Place) 786. 300 786. 300
cY 0. 000 0. 00
30. 00000 786. 300 23, 589. 00
0055 203-01597  *Pot hol i ng 14. 000 14.000
HOUR 0. 000 0. 00

190. 00000 14. 000 2,660.00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO. 0007 11:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00210 St ockpi |l e Topsoi l 72.200 72.200
cy 0. 000 0. 00
22.00000 72.200 1, 588. 40
0065 208-00012 Erosion Log Type 1 (9 Inch) 66. 000 66. 000
LF 0. 000 0. 00
12. 00000 66. 000 792. 00
0070 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0075 208- 00035 Aggr egat e Bag 196. 000 196. 000
LF 0. 000 0. 00
22. 00000 196. 000 4,312.00
0080 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
0085 208- 00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1.000 2, 600. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
60. 00000 2.000 120. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
250. 00000 2.000 500. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 3. 750 3. 750
HOUR 0. 000 0. 00
130. 00000 3. 750 487.50
0105 208-00107 Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0110 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00

255. 00000 2.000 510. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00815

210- 02003

212-00006

212-00032

213- 00000

213- 00061

214-00000

217-00000

240- 00000

304- 06007

403- 00720

C22402

22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

ROADWAY

*Reset

Si gn Panel

Rel ay Pipe (3 Inch)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil chi ng

*Mul ch Tackifier

*Landscape Mai nt enance

*Her bi ci de Treat ment

*Wldlife Biologist

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
26. 00000
0. 000
LF
50. 00000
0. 600
ACRE
1, 210. 00000
0. 600
ACRE
3, 510. 00000
0. 600
ACRE
1, 010. 00000
120. 000
LB
3. 60000
0. 000
LS
1, 050. 00000
0. 000
%
0. 55000
5. 500
HOUR
77.00000
422. 600
cy
70. 00000
21. 000
TON

480. 00000

QrY TH'S PERI OD
QTY TO DATE

422.

21.
. 000
21.

. 000
. 000
. 000

. 000
. 000
. 000

. 600
. 000
. 600

. 600
. 000
. 600

. 600
. 000
. 600

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

600

. 000
422.

600

000

000

Page 4

ESTI MATE RUN 04/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:37:12

AMOUNT

104

726.

2,106

606

432.

423.

29, 582

10, 080

00

.00

00

00

00

00

.00

.00

50

00

00



CONTI D

ROADWAY

CAT NO0200

0170 412-00190

0175 412-01200

0180 412-11000

0185 503-00018

0186 503-00024

0190 503-00036

0195 507-00100

0200 606-00301

0205 606-01340

0210 606-02003

0215 609-24004

C22402
22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

Concrete Pavenent (Patching)

*Concrete Pavenment (12 Inch)

*Concrete Pavenent Dowel Bar Retrofit

*Drilled Shaft (18 Inch)

Drilled Shaft (24 In)

*Drilled Shaft (36 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

Gutter Type 2 (4 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42.900
5%
300. 00000
1, 684. 100
sy
130. 00000
923. 000
EACH
130. 00000
16. 000
LF
365. 00000
6. 000
LF
466. 66667
19. 000
LF
510. 00000
19. 000
cy
1, 000. 00000
575. 000
LF
30. 00000
1. 000
EACH
1, 320. 00000
1. 000
EACH
3, 250. 00000
124. 000
LF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.900
0. 000
42.900

1, 684. 100
0. 000
1,684. 100

923. 000
0. 000
923. 000

16. 000
0. 000
16. 000

6. 000
0. 000
6. 000

19. 000
0. 000
19. 000

19. 000
0. 000
19. 000

575. 000
0. 000
575. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

124. 000
0. 000
124. 000
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ESTI MATE RUN 04/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:37:12

AMOUNT

12,870

218, 933

119, 990

5, 840

2,800

9, 690

19, 000

17, 250

1, 320

3, 250

6, 200

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO. 0007 11:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00260  *Location Marker (Fiber Optic)(Done) 3. 000 3. 000
EACH 0. 000 0.00
120. 00000 3. 000 360. 00
0225 612-00270 *Location Marker (Utility)(Flat Slat) 3. 000 3. 000
EACH 0. 000 0. 00
115. 00000 3. 000 345. 00
0230 613-00200 *2 Inch Electrical Conduit 1, 900. 000 1, 900. 000
LF 0. 000 0.00
10. 00000 1, 900. 000 19, 000. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 600. 000 600. 000
LF 0. 000 0. 00
22.50000 600. 000 13, 500. 00
0240 613-07001  *Type One Pull Box 4.000 4.000
EACH 0. 000 0.00
865. 00000 4. 000 3, 460. 00
0245 613-07003 *Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 115. 00000 1.000 1,115.00
0250 613-07005 *Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0.00
1, 910. 00000 3. 000 5, 730. 00
0255 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 140. 00000 1. 000 8, 140. 00
0260 613-80130 *Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0.00
6, 845. 00000 1. 000 6, 845. 00
0265 614-00011 *Sign Panel (Class I) 36. 250 36. 250
SF 0. 000 0. 00
20. 00000 36. 250 725.00
0270 614-00012  *Sign Panel (Class Il) 163. 000 163. 000
SF 0. 000 0.00

22.00000 163. 000 3,586. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO. 0007 11:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 614-00013 *Sign Panel (Class I11) 285. 000 285. 000
SF 0. 000 0. 00
33. 00000 285. 000 9, 405. 00
0280 614-01554 *Steel Sign Post (4 Inch Round) (Slipbase) 36. 000 36. 000
LF 0. 000 0. 00
42. 00000 36. 000 1,512.00
0285 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 24.500 24.500
Sl i pbase)
LF 0. 000 0. 00
32. 00000 24.500 784.00
0290 614-70024 *1310nm SFP Optic Modul e 1. 000 1. 000
EACH 0. 000 0. 00
865. 00000 1. 000 865. 00
0295 614-70030 *Optical Attenuator 1. 000 1.000
EACH 0. 000 0. 00
235. 00000 1. 000 235. 00
0300 614-70225 *Traffic Signal Face (12-12) 2.000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
950. 00000 4.000 3, 800. 00
0310 614-72830 *Communi cat i ons Cabi net 1. 000 1. 000
EACH 0. 000 0. 00
13, 995. 00000 1. 000 13, 995. 00
0315 614-72884  *Traffic Signal Vehicle Detector (Mcro Wave Type) 2.000 2.000
EACH 0. 000 0. 00
8, 330. 00000 2.000 16, 660. 00
0320 614-72887 *M crowave Vehicle Radar Detector 5. 000 5. 000
EACH 0. 000 0. 00
11, 820. 00000 5. 000 59, 100. 00
0325 614-80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00

2,625. 00000 2.000 5, 250. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO. 0007 11:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-81000 *Traffic Signal-Light Pole Steel 1. 000 1.000
EACH 0. 000 0. 00
6, 855. 00000 1. 000 6, 855. 00
0335 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
13, 835. 00000 1. 000 13, 835. 00
0340 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
2,550. 00000 2.000 5, 100. 00
0345 614-86007 *Serial to I P Converter 1. 000 1. 000
EACH 0. 000 0. 00
1, 635. 00000 1.000 1,635.00
0350 614-86250 *Ranp Metering Controller 1. 000 1.000
EACH 0. 000 0. 00
1, 865. 00000 1. 000 1, 865. 00
0355 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 740. 000 1, 740. 000
LF 0. 000 0. 00
5. 00000 1, 740. 000 8, 700. 00
0360 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
1, 565. 00000 1. 000 1, 565. 00
0365 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
305. 00000 1. 000 305. 00
0370 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
2,535. 00000 1. 000 2,535.00
0375 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 1. 000
EACH 0. 000 0. 00
1, 145. 00000 1.000 1,145.00
0380 614-87697 *Et hernet Aggregation Switch Type | 1. 000 1.000
EACH 0. 000 0. 00

8, 875. 00000 1. 000 8, 875. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO. 0007 11:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 625-00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
19, 191. 80000 1. 000 19, 191. 80
0390 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
102, 000. 00000 1. 000 102, 000. 00
0395 626-01113  *Public Information Managenent (Tier I11) 133. 000 133. 000
DAY 0. 000 0.00
55. 00000 133. 000 7,315. 00
0400 627-00008 *Modi fi ed Epoxy Pavenent Marking 128. 100 128. 100
GAL 0. 000 0. 00
132. 00000 128. 100 16, 909. 20
0405 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 2, 730. 000 2, 730. 000
SF 0. 000 0.00
13. 00000 2,730.000 35, 490. 00
0410 627-01011 *Preformed Plastic Pavement Marking (Contrast)(Inl aid) 2, 730. 000 2, 730. 000
SF 0. 000 0. 00
13. 00000 2, 730. 000 35, 490. 00
0415 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 856. 000 856. 000
SF 0. 000 0.00
18. 00000 856. 000 15, 408. 00
0420 627-30405 *Preformed Thernopl astic Paverent Marking 0. 000 0. 000
(Wr d- Synbol ) s 0. 000 0. 00
26. 00000 0. 000 0. 00
0425 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 48. 000
Li ne
) SF 0. 000 0.00
15. 00000 48. 000 720. 00
0430 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0435 630-00003 *Uniformed Traffic Control 378. 000 378. 000
HOUR 0. 000 0. 00

96. 00000 378. 000 36, 288. 00



CONTI D: C22402 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22402-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: FSA0253- 262 ESTI MATE NO. 0007 11:37:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-00006  *Uniformed Traffic Control (Vehicle) 378. 000 378. 000
HOUR 0. 000 0. 00
31. 00000 378. 000 11, 718. 00
0445 630- 00007 Traffic Control Inspection 46. 000 46. 000
DAY 0. 000 0. 00
225. 00000 46. 000 10, 350. 00
0450 630-00012 Traffic Control Managenent 67.000 67.000
DAY 0. 000 0. 00
1, 000. 00000 67.000 67, 000. 00
0455 630- 80335 Barricade (Type 3 MA) (Tenporary) 7.000 7.000
EACH 0. 000 0. 00
250. 00000 7.000 1, 750. 00
0460 630-80341 Construction Traffic Sign (Panel Size A) 47.000 47.000
EACH 0. 000 0.00
85. 00000 47.000 3,995. 00
0465 630-80342  Construction Traffic Sign (Panel Size B) 25. 000 25. 000
EACH 0. 000 0. 00
200. 00000 25.000 5, 000. 00
0470 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0475 630-80350 Vertical Panel 102. 000 102. 000
EACH 0. 000 0. 00
30. 00000 102. 000 3, 060. 00
0480 630-80355 Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0.00
6, 000. 00000 5. 000 30, 000. 00
0485 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 5. 000
Type
ype) EACH 0. 000 0. 00
1, 800. 00000 5. 000 9, 000. 00
0490 630-80360  Drum Channel i zi ng Device 116. 000 116. 000
EACH 0. 000 0. 00

60. 00000 116. 000 6, 960. 00



CONTI D

C22402

22402-BID
FSA0253- 262

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 11
ESTI MATE RUN 04/ 30/ 2021
11:37: 12

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0495 630-80370

0500 630-80380

0505 630-85011

0510 630-85041

0515 700-70010

0520 700-70013

0525 700-70016

0530 700-70082

0535 700-70310

0540 700-70380

ROADWAY

Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Tenporary)

Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Furnish & Install Electrical Service

F/ A Landscapi ng

F/ A Erosion Control

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 731. 000
LF

30. 00000
120. 000

EACH
15. 00000
136. 000

DAY
260. 00000
60. 000

DAY
600. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
-1, 053. 350

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000

CAT 0200

1, 731. 000
0. 000 0.00

1, 731. 000 51, 930. 00

120. 000
0. 000 0. 00
120. 000 1, 800. 00

136. 000
0. 000 0.00

136. 000 35, 360. 00

60. 000
0. 000 0. 00

60. 000 36, 000. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

-1, 053. 350
0. 000 0.00

-1, 053. 350 -1,053.35

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $ 1,341,389.45% 0.00$ 1,341, 389.45



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 12
ESTI MATE RUN 04/ 30/ 2021

CONTI D: C22402

PCN: 22402-BID

PRQIECT FSA0253- 262

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
2, 500. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

1,343,889.45%

11:37:12
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
2,500. 00
0.00$ 2, 500. 00

0.00$ 1, 343,889.45



